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ESTIMATE RUN 05/17/2012

ESTIMATE SUMMARY 07:23:35

CONTID: C17601         ESTIMATE NO: 0009 FINL 2005

PCN: 17601-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 RADAR, VMS, ICING DETECTION PERCENT TIME:

PROJECT NO: SHE R300-161                  

R3 RADAR, VMS, ICING DETECTION

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 3

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 05/17/2012 DATE TIME STARTED 08/19/2010

12150 E. 112TH AVE. DATE LET 07/22/2010 DATE WORK BEGAN 10/18/2010

 DATE AWARDED 07/29/2010 DATE TIME STOPPED 01/03/2012

 DATE CONTRACT EXECUTED 08/18/2010 DATE ACCEPTED 01/03/2012

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 08/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 602,613.99 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 556,425.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,346.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

8,346.38

$

$

$

$

602,613.99

0.00

602,613.99

0.00

602,613.99

0.00

0.00

602,613.99

0.00

AMOUNT DUE 602,613.99 8,346.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,346.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

ROUTT PITKIN

503.0 TIME ALLOW: 1/3/2012 ??:??:??

ORIG TIME ALLOW: 11/19/2010 ??:??:??
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PCN: 17601-BID    ESTIMATE RUN 05/17/2012

PROJECT: SHE R300-161                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 I-70-ROADWAY 

0005 Removal of Dynamic Message Sign 2.000

0.000

202-00823  
 

2.000

EACH

4,620.00000 9,240.002.000

0.00

0010 Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2.000

EACH

615.00000 1,230.002.000

0.00

0015 Reflector Strip (4 Inch) Deleted Item per 105 02/03/12 0.000

0.000

612-00070  
 

0.000

EACH

40.00000 0.000.000

0.00

0020 Reflector Strip (6 Inch) Deleted Item per 105 02/03/12 0.000

0.000

612-00075  
 

0.000

EACH

43.00000 0.000.000

0.00

0025 Wiring 0.500

0.000

613-10000  
 

0.500

L S 

13,450.00000 6,725.000.500

0.00

0030 Full Matrix Variable Message Sign LED (Ground Mounted) 2.000

0.000

614-10138  
 

2.000

EACH

50,000.00000 100,000.002.000

0.00

0035 Microwave Vehicle Radar Detector 1.000

0.000

614-72887  
 

1.000

EACH

11,240.00000 11,240.001.000

0.00

0040 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

36,000.00000 36,000.001.000

0.00

0045 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

7,325.00000 7,325.001.000

0.00

0050 8 In Pavement Marking Tape (Removable) (Deleted Item 
per Form 105  dated 01/27/2011)

0.000

0.000

627-00026  
 

0.000

LF  

22.00000 0.000.000

0.00

0055 *Flagging 44.000

0.000

630-00000  
 

44.000

HOUR

24.00000 1,056.0044.000

0.00
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PCN: 17601-BID    ESTIMATE RUN 05/17/2012

PROJECT: SHE R300-161                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 I-70-ROADWAY 

0060 *Traffic Control Inspection (Deleted Item per Form 105 
dated 01/27/2011)

0.000

0.000

630-00007  
 

0.000

DAY 

31.50000 0.000.000

0.00

0065 *Traffic Control Management 21.000

0.000

630-00012  
 

21.000

DAY 

700.00000 14,700.0021.000

0.00

0070 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

3.000

EACH

10.50000 31.503.000

0.00

0075 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

18.000

EACH

10.50000 189.0018.000

0.00

0080 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

4.000

EACH

10.50000 42.004.000

0.00

0085 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0090 *Drum Channelizing Device 1.000

0.000

630-80360  
 

1.000

EACH

10.50000 10.501.000

0.00

0095 *Drum Channelizing Device (With Light) (Flashing) 
(Deleted Item per Form 105  dated 01/27/2011)

0.000

0.000

630-80363  
 

0.000

EACH

10.50000 0.000.000

0.00

0100 *Traffic Cone 50.000

0.000

630-80380  
 

50.000

EACH

10.50000 525.0050.000

0.00

0105 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

1.000

EACH

7,350.00000 7,350.001.000

0.00

0110 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17601-BID    ESTIMATE RUN 05/17/2012

PROJECT: SHE R300-161                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 I-70-ROADWAY 

0115 F/A Partnering Deleted Item per 105 02/03/12 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A OJT Colorado Training Program Deleted Item per 105 
02/03/12

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A ESB Program Deleted Item per 105 02/03/12 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A Electric Service 3,984.370

0.000

700-70190  
 

3,984.370

F A 

1.00000 3,984.373,984.370

0.00

0135 F/A Phone Service 4,744.290

0.000

700-70220  
 

4,744.290

F A 

1.00000 4,744.294,744.290

0.00

0280 Added Item (Lump Sum)/ Writing and Installing Sign 
Software

1.000

0.000

900-00014  
 

1.000

L S 

6,615.00000 6,615.001.000

0.00

0285 Blankout Sign (Fiber Optic) (Variable Speed Limit) 2.000

0.000

614-10129  
 

2.000

EACH

9,900.00000 19,800.002.000

0.00

0290 Added Item (Each)/ Flashing Beacons - For WB Traffic on
VMS W-74

4.000

0.000

900-00007  
 

4.000

EACH

3,140.00000 12,560.004.000

0.00

0295 Added Item (Lump Sum)/ Paint Model 332 Cabinet per USFS
Spec

1.000

0.000

900-00014  
 

1.000

L S 

1,260.00000 1,260.001.000

0.00

0300 Added Item (Foot)/ Additional Comm Cable (3 strands, 
375 ft)

1,125.000

0.000

900-00012  
 

1,125.000

LF  

3.87000 4,353.751,125.000

0.00

0305 F/A Added Item (F/A) on MCR No. 3 - Wiring from Cabinet
to Signs

3,832.370

0.000

700-70035  
 

3,832.370

F A 

1.00000 3,832.373,832.370

0.00
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PCN: 17601-BID    ESTIMATE RUN 05/17/2012

PROJECT: SHE R300-161                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 I-70-ROADWAY 

0310 F/A Added Item (F/A) on MCR 004 - Additional 
Mobilization

2,341.050

0.000

700-70035  
 

2,341.050

F A 

1.00000 2,341.052,341.050

0.00

CAT 259,354.830.00259,354.83CURRENT AMT0200 $ $ $

CAT NO0201 US40-ROADWAY Rabbit Ears

0140 *Sign Panel (Class I) 12.000

0.000

614-00011  
 

12.000

SF  

31.00000 372.0012.000

0.00

0145 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

18.000

SF  

29.50000 531.0018.000

0.00

0150 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 48.000

0.000

614-01575  
 

48.000

LF  

23.00000 1,104.0048.000

0.00

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3.000

0.000

614-01578  
 

3.000

EACH

335.00000 1,005.003.000

0.00

0160 Flashing Beacon (Solar Powered) 13.000

0.000

614-80001  
 

13.000

EACH

3,875.00000 50,375.0013.000

0.00

CAT 53,387.000.0053,387.00CURRENT AMT0201 $ $ $

CAT NO0202 SH82-ROADWAY 

0165 *Removal of Ground Sign 1.000

0.000

202-00810  
 

1.000

EACH

360.00000 360.001.000

0.00

0170 Potholing Deleted Item per 105 02/03/12 0.000

0.000

203-01597  
 

0.000

HOUR

275.00000 0.000.000

0.00

0175 Erosion Log (12 Inch) 100.000

0.000

208-00002  
 

100.000

LF  

15.00000 1,500.00100.000

0.00

0180 Concrete Washout Structure 3.000

0.000

208-00045  
 

3.000

EACH

495.00000 1,485.003.000

0.00
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PCN: 17601-BID    ESTIMATE RUN 05/17/2012

PROJECT: SHE R300-161                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0202 SH82-ROADWAY 

0185 Storm Drain Inlet Protection (Deleted Item per Form 105
 dated 01/27/2011)

0.000

0.000

208-00050  
 

0.000

EACH

350.00000 0.000.000

0.00

0190 *Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0195 *Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

17.000

LF  

1,850.00000 31,450.0017.000

0.00

0200 *Guardrail Type 3 (6-3 Post Spacing) 150.000

0.000

606-00301  
 

150.000

LF  

17.50000 2,625.00150.000

0.00

0205 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

835.00000 835.001.000

0.00

0210 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

1,780.00000 1,780.001.000

0.00

0215 2 Inch Electrical Conduit (Plastic) 338.000

0.000

613-01200  
 

338.000

LF  

21.00000 7,098.00338.000

0.00

0220 Pull Box (24"x36"x18") 2.000

0.000

613-07034  
 

2.000

EACH

1,050.00000 2,100.002.000

0.00

0225 Wiring 0.500

0.000

613-10000  
 

0.500

L S 

13,450.00000 6,725.000.500

0.00

0230 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000

0.000

614-01578  
 

2.000

EACH

335.00000 670.002.000

0.00

0235 Variable Message Sign (Ground Mounted) 1.000

0.000

614-10125  
 

1.000

EACH

103,250.00000 103,250.001.000

0.00
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PCN: 17601-BID    ESTIMATE RUN 05/17/2012

PROJECT: SHE R300-161                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0202 SH82-ROADWAY 

0240 Blankout Sign (Fiber Optic) (Variable Speed Limit) 1.000

0.000

614-10129  
 

1.000

EACH

9,900.00000 9,900.001.000

0.00

0245 VMS Butterfly Support (Roadside) 1.000

0.000

614-30205  
 

1.000

EACH

17,600.00000 17,600.001.000

0.00

0250 Telemetry (Field) 1.000

0.000

614-86105  
 

1.000

EACH

3,900.00000 3,900.001.000

0.00

0255 Weather Monitoring System 1.000

0.000

614-86741  
 

1.000

EACH

55,000.00000 55,000.001.000

0.00

0260 *Fold-Over Tower (ITS) 1.000

0.000

614-86752  
 

1.000

EACH

7,800.00000 7,800.001.000

0.00

0265 F/A Furnish & Install Electrical Service 14,466.140

0.000

700-70082  
 

14,466.140

F A 

1.00000 14,466.1414,466.140

0.00

0275 Added Item (Each)/ Vaisala Wireless Device Control 
Using Spread Spectrum Waves

1.000

0.000

900-00007  
 

1.000

EACH

20,128.02000 20,128.021.000

0.00

CAT 289,872.160.00289,872.16CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility (Deleted Item per Form 105  dated 
01/27/2011)

0.000

0.000

620-00020  
 

0.000

EACH

685.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 602,613.990.00$602,613.99$CURRENT AMTPROJECT TOTAL


